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10

11

12

13

14

15

16

17

18

19

20

21

Manual No
RF/ER-95-0018

RFP/SNP-93-0U2 12

RFP/SNP-93-0U2 11

RFP/ERM-94-00021

RF/ER-95-0009

RFP/ERM-94-00036

RFP/ER-TM-94-OU2 13

21100-PM-0OU02 1

21100-PM-OU02 2

RFP/ER-94-O&M-0OU2 15

RFP/ER-DMP-93-0U2 10

RFP/ER-QC-93-0U2 09

RFP/ER-PMP-93-OU2 001

21100-WP-OU2 3

21100-WP-OU01 05

RFP/ERM-94-00025

RF/ER-95-0120

21100-WP-OQU2 2

21100-WP-0U2 1

RFP/ERM-94-00029

21100-WP-0U02 06

11/6/96

-

Rev ERM/DMR number DMR title

0 96-DMR-RMRS-48 Scientific Notebook Plan InvestYCERCLA
Remedial Investigation

0 QU2 Field Treatability Unit Scientific Notebook
Plan

0 Final OU2 Subsurface IM/IRA Scientific
Notebook Plan Soil Vapor Extr,Pilot Tests

0 0OU2 Closure Soil Studies Scientific Notebook

0 Final TM #10 Soil Sampling Plan Surface
Disturbance Areas QU5

0 OU2 Closure Soil Studies Scientific Notebook Pl
Evapotranspiration rates in the RF OU2 Zone

0 Final TM #1 OU2 Subsurface IWIRA Soil vapor
Extraction Pilot Test Site No 1

0 QA Addendum of OU2/Alluvial

0 QA Addendum of OU2/Bedrock

0 OU2 Subsurface IM/IRA Soil Vapor Extraction
Pilot Unt OPS & Maintenance

1 Final QU2 IMIRA Data Mgmt Plan Soil Vapor
Extraction Pilot Unit Ops & Maintenance

0 Final QU2 Subsurface IM/IRA Cons Ctrl Plan

0 Project Mgmt Plan Subsurface IM/IRA at OU2

1 Phase | RFI/RI WP OU2 S Walnut Creek Basin

2 OU1 Treatability Study WP Solil Flushing
Biotreatment & Radio Freq Heating

4] Sampling & Analysis Pl OU1 Hot Spot Removal

0 Sampliing & Analysis Pl Indent&Delineation
Groundwater Contaminant Source Area

1 Phase Il RFI/RI WP Bedrock 903 Pad,Mound &
E Trenches OU2

1 Phase Il RFVRI WP For Alluvial QU2 Vol I1&il

0 Removal of Actinides from soil Treatability Study
Workplan

2 Soil Vapor Survey Subsurface IM/IRA 803 Pad,

Mound & E Trenches QU2

Etffective
Date

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96
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23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

40

41

42

Manual No
21100-WP-0U02 07

RFETS/ER-WP-0U2 5
RFP/ER-94-00003
21100-WP-QU15 01
21100-WP-0OU3 1
21100-WP-OU11 1
RFP/ERM-94-00042
21100-WP-0OU6 1
RF/ER-95-0004
RF/ER-95-0005
RF/ER-95-0006
RF/ER-95-0007
RF/ER-95-0008
4
RF/ER-95-0003
RF/ER-95-0001
RF/ER-94-0053
RFP/ERM-94-00002
RFP/ERM-94-00008
RFP/ERM-94-00030

RFP/ERM-84-00010

11/6/96

?
-

Rev ERM/DMR number DMR title

0

Pilot Test Plan Soil extraction Technoiogy
Subsurface IM/IRA QU2

Final QU2 IM/IRA implementation & Ops Plan Soil
Vapor Ext Piot Test

WP Chemically enhanced Steam Stripping of
Radionuclides in RFP Soils

RFI/RI WP for OU15 Inside Bidg Closures

RFI/RI Work Plan for OU3

Phase | RFI/RI WP for OU11 W Spray Field

Site Specific H&S Plan for OU11 W Sprayfield

Phase | RFI/RI QU6 WP Walnutcreek Drainage
Vol & i

Final TM #4 Surface Soil Sampling Plan Ash Pits
Incinerator & Concrete Wash Pad

Final TM #5 OUS Revised Soll Gas Sampling Plan
Onginal Landhll

Final TM #6 OU5 Cone Penetrometer Testing &
Groundwater

Final TM #7 OUS Boring Sampling Plan Ash Pits
1-4 Incinerator & Concrete Wash Pad

Final TM #9 OUS Monitoring Well Installation Plan
Ashpits 1-4 Incinerator & Concrete Wash

Final TM #2 Addendum to Final Phase | RFI/RI
WP Surface Geophysical Surveys OUS

Final TM #3 Addendum to Final Phase | RFI/RI
WP Surtace Soil Sampling Original Landfill OUS

Final TM #1 Final Phase | RFI/RI WP Revised
Network Design Field Sampling Plan

Final TM #13 Addendum Final Phase RFI/RI WP
Human Health risk Assmt Model Descnption

Final TM #1 Addendum to Field Sampling Plan
0OU13-100

TM #2 Subsurface IM/IRA Soil Vapor Extraction
Pilot Test Offgas Treatmt Alter Evaluation

TM Revised Field Sampling PL & Data Quality
Objectives OU11

WP Potassium Ferrate Treatmt of RFP
Groundwater

Effective

Date
10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96

10/15/96



43

44

45

46

47

Manual No
RFP-ER-WP-OU2 4

21100-PM-QU02 3

21100-PM-OU01 0

21100-PM-0U01 0 VOL 3

21100-PM-OUOT1 0 VOL 4

11/6/96

Rev ERM/DMR number DMR title

1 Sampling & Analysis Plan for O&M of the fieid

0 Project Manual QU2 South Walnutcreek

0 Project Manual QU1 Treatability Study 881
Hiliside

0 Project Manual OU1/IRA Constr Phase Vol Ili

0 Project Manual QU1 881 Hillside

Effective
Date

10/16/96

10/15/96

10/15/96

10/15/96

10/15/96



